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 To:    Lt. Paul Baker, Kalamazoo County Sheriff’s Office 

James Rutherford, Calhoun County Public Health Department 

Durk Dunham, Calhoun County Emergency Management 

Brian Whitsett, Michigan State Police, Emergency Mgt. 

Michael Masterson, MDNRE 

Kathy Schley, City of Battle Creek 

Leon Zupan, Enbridge 

Susan Hedman, U.S. EPA Regional Administrator 

Rebecca Humphries, MDNRE 

Jim Sygo, MDNRE 

Connie Gibson, Calhoun County Sheriffs Office 

Cheryl Vosburg, City of Marshall 

David Chung, U.S. EPA 

Jason El-Zein, U.S. EPA 

Duty Officer, NRC 

Michael Chezik, U.S. Department of Interior   

Linda Nachowicz, U.S. EPA 

OSLTF USCG, USCG 

Jill Slaght, 7th District of Michigan 

Ken Brock, 7th District of Michigan 

Bruce Vanotteren, MDNRE 

Brian Pierzina, PHMSA Central Region 

Thomas Hemminger, USCG Grand Haven 

Ronna Beckmann, U.S. EPA 

Scott Corbin, Allegan County EMA Director 

  

From:   Ralph Dollhopf, U.S. EPA Incident Commander 

Stephen Wolfe, U.S. EPA On-Scene Coordinator 

Jeff Kimble, U.S. EPA Deputy Incident Commander 

Mark Durno, U.S. EPA Deputy Incident Commander 

  

Date:    09/01/10   

  

Reporting Period: 1900 hours 08/31/10 to 1900 hours 09/01/10  
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1.  Introduction   

1.1. Background 

1.1.1. Site History 

 

Background Information 

Site Number:  Z5JS     Contract Number:    

D.O. Number:         Action Memo Date:    

Response Authority: OPA     Response Type:  Emergency  

Response Lead:  PRP      Incident Category:  Removal Action  

NPL Status:   Non NPL     Operable Unit:   

Mobilization Date:  7/26/2010    Start Date:   7/26/2010  

Demob Date:         Completion Date:    

CERCLIS ID:        RCRIS ID:   

ERNS No.:         State Notification:   
FPN#:   E10527     Reimbursable Account 

1.1.2. Incident Category 

Emergency Response -- Pipeline Rupture 

1.1.3. Site Description 

A 30-inch pipeline ruptured, releasing crude oil (NRC report of 19,500 barrels) into a culvert 

leading to Talmadge Creek.  Talmadge Creek is a tributary to the Kalamazoo River.  The 

response site is along Talmadge Creek and the Kalamazoo River running from Marshall, 

Michigan, to downstream of Battle Creek, Michigan.  The Kalamazoo River is bordered by 

marshland and developed properties for the approximate 30-mile stretch of the response site. 

1.1.4. Preliminary Removal Assessment/Removal Site Inspection Results 

Approximately 30 miles of the Kalamazoo River have been impacted.  The Kalamazoo River 

experienced flooding before and after the spill.  The river levels later fell and stranded oil in 

some backwaters, wetlands and floodplains.  Talmadge Creek was boomed off at the confluence 

to the Kalamazoo River.  Containment and absorbent boom were deployed along the Kalamazoo 

River and Talmadge Creek.  Containment and absorbent boom also were deployed in Morrow 

Lake. 

1.1.5. Enforcement Activities, Identity of Potentially Responsible Parties 

Enbridge is the RP. 

On July 27, 2010, EPA issued an Administrative Order under section 311(c) of the Clean Water 

Act to Enbridge.  Enbridge has submitted and EPA has approved the following deliverables 

required by the Order including but not limited to:  Operational Health and Safety Plan; Pipeline 
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Repair Workplan; Sampling and Analysis Plan; Quality Assurance Project Plan; Oil 

Containment and Recovery Plan; Source Area Remediation Plan; Remediation Plan for 

Downstream Impacted Areas; and Waste Treatment, Transportation, and Disposal Plan. 

1.2. Incident Objective and Command Emphasis 

The following incident objectives and command emphasis are taken from the IAP for the 

Operational Period August 31, 2010, 0700 to September 2, 2010, 0700. 

Incident Objectives 

1) Ensure health and safety of the public and response and recovery personnel. 

2) Maintain the isolation of Talmadge Creek and Kalamazoo River from the source area. 

3) Ensure effective transition of regulatory oversight of the oil impacted areas from EPA to 

MDNRE jurisdiction as appropriate. 

4) Contain and recover oil and contaminated vegetation in Talmadge Creek and Kalamazoo 

River. 

5) Maintain effective unified communications with cooperating and assisting agencies and 

the public. 

6) Perform remediation and restoration of all affected public and private areas of river and 

river systems. 

7) Provide protection of environmentally and culturally sensitive areas including wildlife 

and historic properties.  

8) Protect threatened and endangered species and continue to recover and rehabilitate 

injured wildlife.  

9) Continue to collect, coordinate, manage and communicate environmental and public 

health data including maintenance of Joint Information Center function. 

10) Obtain input from multi-agency Science Team to help establish protocols to guide 

cleanup of environmentally impacted areas. 

Command Emphasis 

1) Continue to evaluate and enhance submerged oil monitoring in the Kalamazoo River and 

at Morrow Lake, including assessment, mapping and development of near and long-term 

capture and management options.  

2) Complete final assessment and evaluation of Division A and continue consideration of 

final assessment process in Division B. 

3) Complete final clean up, grade restoration, and stabilization work along Talmadge creek. 

1.3. Strategic Considerations 

1) Emphasize need for awareness of local traffic and back-to-school safety considerations 

across all site work locations. 
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2. Current Activities 

2.1. Operations Section 

2.1.1. Narrative 

The response site extends from the pipeline break to the dam at the end of Morrow Lake.   

Operationally, the response has been divided into two Oil Recovery and Cleanup Branches: East 

and West.  These branches have been geographically divided into five Divisions, A through E, 

with Division A starting at the pipeline break and Division E ending at the western edge of 

Morrow Lake (see attached map).  The East Branch includes Divisions A and B and the West 

Branch includes Divisions C, D and E.  Division C is currently an area of command emphasis 

and has been further subdivided into four groups performing similar response activities in order 

to accelerate cleanup progress in that Division.  Certain control points are denoted by division 

letter then control point number (i.e., C3 refers to control point three within Division C).  

Additionally the entire length of the site is now divided into one-quarter mile sections.   

The Unified Command organizational charts (ICS 207 forms) are presented in Figures 1- 4.  The 

ICS 207 Forms describe in detail the work breakdown structure for the response action. 

The following activities occurred during the reporting period from 1900 hours on August 31 to 

1900 hours on September 1, 2010: 

Division A 

Division A has extended into the upstream portion of Division B (to the upstream side of 

Location B2) since the operations required there are more similar to those in Division A than 

Division B. 

Enbridge reported the following: 

 Adding mat roads into Location A3. 

 Continued work on equipment decon area. 

 Hydroseeding in Division A. 

EPA observed the following:  

 Continuing excavation along both east and west side of Talmadge Creek at Location A6. 

 Transportation of soils from Location A6 to an offsite disposal location. 

 Standing oil and sheen in numerous pools of water along the west side of Talmadge 

Creek, and visible sheen along the east side of Talmadge Creek at Location A6. 

 Absorbent pads present on the southwest side of the former repair trench. 

 New swamp mat road installation in Division A. 

Division B 

Enbridge reported the following: 

 Removal and reinstallation of Flume at Location B5. 
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 Clean up of hot spots at Locations B4, B4.5, and B5. 

 No free product observed in Division B.  

 Sheen observed in Location B2 and B5. 

EPA observed the following: 

 Continuing oil removal by vacuum extraction at Location B2.4.  

 Bypass pump at Location B2.7 is no longer in operation and both hydro dams have been 

removed. 

 Backfilling operations continue at Location B2.7. 

 Sheen and oil collection at Location B4.5. 

 Vegetation removal at Location B5. 

USCG observed the following: 

 Construction of underflow dam at Location B5. 

Division C 

Enbridge reported the following: 

 Vegetation removal throughout, emphasizing island cleanup activities.   

 Maintenance of boom as needed. 

 Continuation of sheen recovery operations. 

 Skimmer operations continue upstream of Ceresco Dam. 

 Shoreline Cleaning operations continue on north side of river at Location C1. 

 Personnel and equipment demobed from Location C4 to C3.9. 

EPA observed the following:   

 Removal of oiled vegetation and remediation of oil pools using snare booms and pom 

poms on Island E. 

 High volume water flushing operations on Island C. 

 Removal of vegetation at MP9, MP8.75, MP11, MP11.5, MP14.25, and MP14.5. 

 Removal of pooled oil from MP8.75. 

 Overbank cleaning activities between MP8 and MP8.25 releasing slight sheen with no 

booms for containment. 

 An approximately 15x25 foot area of pooled oil at MP8.75. 

 Overbank cleaning activities at MP13.25 releasing slight sheen with proper boom 

containment. 

 Submerged oil and oil sheen at MP13.5. 

 Visible sheen at MP14.25. 

 Nine boats each with 2-3 personnel at MP12.25. 

EPA took the following actions: 

 Completed island assessment of pooled oil on left descending bank of MP4.5 and 

approved SCAT and Science teams to conduct removal of oil. 
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 Distributed SCAT books and maps and set up new SCAT Teams. 

USCG observed the following: 

 Continuing boom maintenance at Location C0.0, C0.5, C4, MP11.25, and MP12.25. 

 Shoreline cleanup and vegetation removal at Locations C0.5, C2, C3.2, MP11.0, and 

MP13.0. 

 Pooled oil at Location C1 near top of dam. No sorbent pads in place. 

Division D 

Enbridge reported the following: 

 Boom maintenance at Location D0.5, D1. 

 Gabion basket maintenance at Location D2.  

 Oily debris collected at Location D2.  

EPA observed the following: 

 Continued operation and maintenance of both lines of gabion boxes. 

 Consolidation of work force and collection points throughout Division D 

Division E 

Enbridge reported the following: 

 Monitoring of existing containment and absorbent booms. 

 Implementation of plan to consolidate workers into a single location in Division E and 

reallocating all unutilized resources into Division C. 

 Operation of Decon station for boats and containment boom at E0.5. 

 Deployment of 37 gabion baskets to Location E0.5. 

 Dismantling of aerator system at Location E3. 

EPA observed the following: 

 Moderate to widespread sheen in the estuary adjacent to MP37.5. 

 Visible sheen at MP33.0 and intermittent sheen in the delta area. 

Technical Services Group 

EPA observed the following: 

 Removal of aeration lines at Location E1. 

Branch Operations 

In addition to the East and West Recovery Branches, EPA, USCG and Enbridge Operations have 

five Branches that conduct activities in all Divisions: DECON, Environmental Compliance and 

Oversight; Monitoring; Wildlife Environmental/Damage Assessment; and Air Ops.  
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Environmental Compliance and Oversight Branch 

Enbridge reported the following: 

 Seeding and mulching in Locations A1 to A4. 

 Completing soil scraping and documentation in Locations B2 and B5. 

 Ongoing oversight and deployment of SCAT teams. 

EPA observed or took actions as follows: 

 Reviewed booming operations from Morrow Dam to MP34.25. 

 Booming strategies from Location C3.2 to MP15.25. 

 Inspected the large pooled area at MP11.25. Clean up efforts appear to be complete. 

 Observed the island at MP10.75 with approximately 4 bbls of pooled oil and applied peat 

to pooled oil at island in MP10.75 to test sorbent effectiveness.   

Transportation and Disposal 

The EPA Transportation and Disposal Team took the following actions: 

 Conducted QA/QC review on data presented in the 0830 unified command meeting. 

 Conducted QA/QC review on data presented on the EPA website for the Marshall Oil 

Spill Response. 

 Audited manifesting and sampling procedures of EQ at debris site C-3. 

 Confirmed waste characterization results in Cells 6 and 12 (Staging Area A and B), and 

approved soil for disposal. 

DECON Branch 

Enbridge reported the following:  

 Evaluating all existing decontamination operations. 

 Construction of central DECON area at Location C0.5. 

 Frac Tank City is now conducting Frac Tank cleaning. 

EPA reported the following action and observation: 

 Continued construction of central decontamination area at location C0.5. 

 Continued implementation of frac tank cleaning. 

Monitoring Branch 

Primary responsibility for air sampling activities was turned over to Enbridge personnel on 

08/28/10. 



Page 9 of 26 

 

Enbridge reported the following: 

 Continuation of air sampling program to collect 24-hour summa mini-can samples, grab 

samples, and passive dosimeter samples in addition to the real-time air monitoring 

samples.   

 Collection of the following samples: 

 

Table 1. Samples collected 08/31/10 

Sample Type Number collected 

Surface Water 27 

Vertical Water Column Samples 8 

Private Well Samples 9 

Sediment Samples 11 

Sheen Samples 1 

Other 0 

Soil Samples 0 

EPA reported the following actions or observation: 

 Advised Enbridge on laboratory start up, methodologies, and required detection limits.  

 Took duplicate air samples at 24 locations with no benzene or other air contaminants 

detected. 

Table 2. Samples Documented in SCRIBE as of 08/31/10 

Media Sample Type Number collected 

Air Summa Canister 0 

Air Tedlar Bags 1 

Air Monitoring Samples 26 

Surface Water Grab 0 

Sediment Grab 0 

Four SCAT teams reported the following: 

 Completed collecting SCAT data in Division C and began work in Division D. 
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Submerged Oil Task Force (Division C, D, and E) reported the following: 

 Team A collected 2 core samples for qualitative (visual) analysis and conducted polling 

at 9 transects. 

 Team B collected 5 core samples for qualitative (visual) analysis and conducted polling 

at 12 transects. 

 Confirmed that core logging and cold storage area is set up and operational at Marshall 

Airport. 

Wildlife Damage Assessment Branch 

USFWS reported the following observations and operations: 

 Provided technical assistance to EPA and Enbridge through the Science Team. 

 Assessed the  implementation of floodplain cleanup recommendations.   

 Assessed the removal of oil residuals in sediment. 

 Evaluated shoreline currently implemented and potential shoreline cleaning, fertilizing 

and controlled burning techniques. 

 Collecting ephemeral data for the NRDA. 

 Conducted floodplain surveys of percentage of oiling of soils, herbaceous vegetation, 

shrubs, and trees. 

 Developed and publicized a FAQ for goose hunters.   

 Evaluating potential new release sites for turtles. 

 Observed small fish swimming in Talmadge Creek near Division Road. 

 Received permission for heron team to work closed to Ceresco Dam in an effort to 

capture a known specimen that feeds in the area. 

 Captured 40 turtles and released 25 turtles. 

 Completed vegetative community survey along work zones. 90 different species were 

identified. 

As of September 1, 2010 at 0700, the wildlife center reported 293 animals in captivity and 498 

released to date. 

Air Ops Branch 

Since August 23, 2010, both the EPA START Situation Unit FOB and Enbridge have been using 

the Enbridge funded helicopter for their daily over-flights.  The EPA helicopter will be available, 

as needed, for IC and other federal needs. 

 Enbridge reported observing the following during five over flights: 

 Changes in Sheen  

o Boom deployment appeared effective at containing sheen in all areas. 

o Slight broken sheen is visible on delta to Morrow Lake. No visible sheen on the 

lake.  

o Cleanup activities between Location C0 and C1 have increased and are generating 

sheen. 
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o Continuing heavy boom activity at peninsula upstream of Ceresco Dam and at the 

Dam itself. No sheen visible flowing over the dam. 

o Sheen visible and contained with boom at the oxbow. No oil is visible.  

o Visible sheen present in the pond below Ceresco Dam. 

 Operational Observations 

o Confirmed bladder in place in Talmadge Creek near B2 to convey clean creek 

flow downstream of culvert. 

o Backfilling and scraping in portions of Location B2.7. 

o Removal of swamp mats and soil scraping operations in Location B5. 

o Active replacement of absorbent pads in Location B5. 

o Maintenance activities on Gabion baskets visible in Division D. 

o Construction of decon/staging area at Location C0.5 continue. 

o Workers actively addressing sheen and oil at Oxbow. 

o Heavy boat and manpower activity continuing in Division C.  

EPA observed the following during one over flight: 

 Changes in sheen: 

o Less sheen and fewer absorbent pads were observed at the confluence of 

Talmadge Creek and Kalamazoo River. 

o Sheen near the Peninsula above Ceresco Dam was observed, but notably less than 

yesterday. 

o Significant sheen, but no oil was evident at MP21.5 in Location D4.5 near 

Oxbow. 

 

 Operational Observations: 

o Open and shored integrity testing excavations adjacent to repaired pipeline were 

visible. 

o The area of absorbent pads on the southwest side of the former repair trench was 

still present.  

o A new swamp mat road was visible in Division A south of the pipeline release 

point. 

o The covering of soil piles in preparation of the rain. 

o Two excavators conducting shoreline restoration in the scraping area on 

Talmadge Creek in at Location B2.7. 

o Booming operations at the confluence of Talmadge Creek and the Kalamazoo 

River appeared similar to previous operational periods, but with fewer absorbent 

pads covering the boomed area. 

o Additional booms and sorbent pads have been deployed along the northern shore 

of the river at the peninsula upstream of Ceresco Dam. 

o Heavy activity was apparent at the oxbow area near MP21.5 (Location D4.5). 

Several crews were visible in the area and absorbent booms and pads had been 

deployed. 

2.1.2 Progress Metrics 

All progress metrics in Section 2.1.2 are as reported by Enbridge unless otherwise indicated.  
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Boom Report   

Table 3. Boom Report as of 08/31/2010 1900  

Number of Locations 36 
 

Boom Deployed (feet) 108,771 
 

Note: Since the transition of EPA's contractor's to Enbridge at 1900 hrs on 08/12/10, all booms are now controlled by 

Enbridge. 

Soil and Debris Waste Tracking  

Table 4. Soil and Debris Waste Tracking as of 08/31/10 

Waste Stream 
Quantity Shipped 

(yd
3
) 

Cumulative Quantity Shipped* 

(yd
3
) 

Haz Soil
a
 0 15,344 

Non Haz Soil
b
 1437 8041 

Haz Debris
c 

0 12,075 

Non Haz Debris
c
 104  236 

* Information for water (other than daily quantity shipped) is reported in other tables below.  Quantity awaiting disposal is 

estimated. 

NA - Not provided by Enbridge 

a. Haz (Benzene)-impacted soil is being sent to Envirosafe (Oregon, OH). 

b. Non-hazardous soil is being sent to Westside Recycling (Three Rivers, MI) and EQ/Republic (Marshall, MI). 

c. Roll-off boxes containing waste sorbents, boom, pads, plastic, PPE, and oiled vegetation and biomass are being sent to 

EQ facility (Michigan Disposal) in Wayne, MI and Republic (Marshall, MI). 
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Oil/Water Recovery Tracking    

Note: Some of the values in the tables below have been audited and reconciled by Enbridge and may not correlate with 

previously reported values. 

Table 5. Oil/Water Collected by Location  Table 6. Oil-Water Separation as of 08/31/10 0000 

Location 
Cumulative Total 

Collected (gallons) 

(9/01/10 0700)  

Oil-Water Separation at Tank 1605, Enbridge 

Facility in Griffith, IN Facility (gallons) 

Division A 4,698,790  Oil 729,000 

Division B 3,150,525  Other 1,508,000 

Division C 780,000  TOTAL 2,237,000 

Division D 117,825    

Division E 51,750    

Other Locations
a
 141,000    

TOTAL 8,939,890    

  

Table 7. Liquid Shipped Off-Site 08/31/10  

Oil/Water Leaving Site Destination Daily Quantity Shipped 

(gallons) 

Cumulative 

Quantity Shipped 

(gallons) 
Haz Water Dynecol, Detroit, MI 18,437 1,956,450 

Treated Non Haz Water
b
 Dynecol, Detroit, MI 0 134,200 

Treated Non Haz Water
c
 Battle Creek POTW 0 1,968,700 

Treated Non Haz Water
d
 Liquid Industrial Waste 

Services, Holland, MI 
0 332,700 

Treated Non Haz Water Plummer, Kentwood, MI 188,000 1,111,500 

Oil/Water Tank 1605, Enbridge 

Facility, Griffith, IN 
62,000 2,237,000 

                                                          TOTALS 268,437 7,740,550 

                                                 
a
 Includes frac, decon, and Wildlife Center 

b
 Treated Non Haz Water no longer sent to Dynecol, Detroit, MI 

c
 Treated Non Haz Water no longer sent to Battle Creek POTW 

d
 Treated Non Haz Water no longer sent to liquid Industrial Waste Service, Holland, MI 
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Table 8. Oil/Water Volume Summary (gallons)   

Oil/Water Collected
a
 8,939,890 

  

Oil/Water Shipped Off-site
b
 7,742,550 

  

OIL/WATER REMAINING ON-SITE 1,370,227 
  

a. As of 09/01/10 0700    

b. As of 08/31/10    

2.2. Planning Section 

The DMU began a new staffing plan and schedule.  Effective on 08/29/10, the DMU will operate 

from 0700 to 2000.  The DMU continued importing preliminary and validated data into SCRIBE.  

EPA GIS continued the map processing, as requested.   

Situation Unit FOB observed the following: 

 Division D MP 25.25:  

o SCAT #1 conducted a visual assessment of the left descending bank of the 

Kalamazoo River. 

o Small isolated masses of tar-like product were observed on plants from MP25.25-

25.75. 

o Slight sheen evident in quiescent area where river flow is interrupted by landform. 

 Division E4: 

o Booms, silt curtain and sorbent padding are in place off the pier near the boat 

launch. 

o Two workers in chest waders used rakes to remove floating vegetation captured 

by the boom. Vegetation showed no presence of oil.  

o Presence of small (1 cm) tar balls floating in water near the pier where workers 

stood in the water.  Workers removed tar balls with a pool skimmer.   

o Visible oil sheen on the water surface where workers stood in the water. 

 Division D5 

o Containment booms are across the inlet and outlet of oxbow. 

o Sorbent booms are along the right descending bank and near the outlet.   

o Product evident on sorbent pads at the oxbow inlet. 

o A small pump on the john boat supplies water for bank-washing, however, 

material flushed from the bank were being drawn in by the pumps, resulting in 

recirculation of sheen onto shore and little cleaning. 

2.2.1. Anticipated Activities for Next Reporting Period 

In the next operational period, Operations anticipates final clearance of Division A and bank 

stabilization in Division B as well as performing the same or similar activities as in the previous 

operational period, with a focus on activities in Division C.   
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2.2.2. Issues 

There was no Public Health Workgroup meeting today.  CCPHD staff attended the science team 

meeting, SCAT training sessions, and the sinking oil assessment taskforce meeting. 

2.3. Logistics Section 

EPA Logistics continued to work with Enbridge logistics staff to resolve maintenance problems 

with trailers at the new ICP on Pratt Avenue. The internet service provider (AT&T) re-

established internet service after a 6 hour disruption. 



Page 16 of 26 

 

2.4. Finance Section 

The current NPFC issued ceiling is $16 million.  Approximately 84.0% of the ceiling has been 

spent through August 31, 2010, with a burn rate of $232,960 per day.  These cost summaries 

reflect only EPA-funded expenditures for the incident. 

Figure 9.0  FPN E10527 - Enbridge Pipeline Oil Spill   

  As of:   8/31/2010    

ERRS Contractors   
Est. 

Expended 
  

Est Burn Rate 

(Lastest Daily) 
 

EQM (EPS50802) T057 $1,258,770  $0   

  T060 203,934  12,000   

LATA (EPS50804)  1,451,396  0  

ER LLC (EPS50905)  723,669  0  

ERRS Contractors  $3,637,768  $12,000  

START Contractor       

WESTON (EPS50604) 4,200,093   84,459  

   Response Contractor Sub-Totals 7,837,861  $96,459  

EPA Funded Costs:       

  Total EPA Costs  2,953,524  81,200  

Pollution Removal Funding 

Agreements: 
    

US FWS 239,400  2,500  

   Total Other Agencies $968,672    $26,424   

       

Sub-Totals  $11,773,498  $204,083  

  Indirect Cost (14.15%) 1,665,950  28,878  

Total Est. Oil Spill Cost $13,439,448  $232,960  

2.5. Safety Officer 

Enbridge reported the following: 

 Thee reported incidents 

o Two treated with first aid, both have returned to duty as normal. 

o One hospital evaluation for a possible head injury. Patient was released for light 

duty. 
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2.6. Liaison Officer 

Completed the process of hiring David Bidwell, who will serve as a facilitator for the 

Environmental Advisory Group.  

2.7. Information Officer 

PIO continued to develop an action plan to coordinate with the school district about 

communicating safety issues as it relates to extra vehicles, truck traffic, and school buses for the 

start of the new school year. 

 

JIC staff operated the media inquiry line and performed media monitoring. 

Media Inquiry Line (877-440-7157) 

Calls received during reporting period: None 

Enbridge reported the following call volume and community center visits: 

Oil Spill Public Information Hotline (800-306-6837) 

Calls received during reporting period: 66 

Community Center Visits:     40 

Visits by location during reporting period: 

   Battle Creek   31 

               Marshall   09 

Enbridge reported that it received 3 inquiries from its www.response.enbridgeUS.com website 

bringing the total to 535 comments. 

2.8. Response Actions to Date 

Response Actions to date may be found in Situation Reports 1 through 37 

3. Participating Entities 

3.1.1. Unified Command 

U.S. EPA 

MDNRE 

Michigan State Police Emergency 

Management Division 

City of Battle Creek 

Calhoun County Public Health 

Department 

Calhoun County Emergency Management 

Kalamazoo County Sheriff 

Enbridge (Responsible Party) 

Cooperating and Assisting Agencies 

http://www.response.enbridgeus.com/
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3.2. Cooperating and Assisting Agencies 

ATSDR 

Calhoun Conservation District 

Calhoun County Commission 

City of Kalamazoo 

City of Marshall 

Emmett Township 

Fredonia Township 

Kalamazoo County Office of Emergency 

Management  

Marshall Area Firefighters Ambulance 

Authority 

Marshall Police Department 

Marshall Township Government and Fire 

Department 

Michigan Department of Agriculture 

MDCH 

NOAA 

Oakland County HAZMAT/RRTN 

PHMSA 

USCG 

U.S. Department of the Interior/USGS 

USFWS

3.3 Congressional Presence  

State Representative Jase Bolger 

State Representative Kate Segal 

State Representative Ken Kurtz 

State Representative Phil Browne 

State Representative Phyllis Browne 

State Representative Bob Geuctk 

State Representative Tanya Schuitmaker 

State Senator Mike Nofs 

U.S. Congressman Mark Schauer 

U.S. Senator Carl Levin 

U.S. Senator Debbie Stabenow
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4 Personnel On Site 

Table 10. Personnel On Site 08/31/10 

Agency/Entity 
Numbers 
Reported 

EPA   43 

START 47 

Calhoun County Public Health 
Dept. (CCPH) 

1 * 

Calhoun County (CC) Sheriff 6 

City of Battle Creek 3 

Kalamazoo Sheriff 2 

MDNRE 10 

Michigan State Police (MSP) 1 

NOAA - National Weather Service 2 

NOAA- NRDA 2 

USCG 8 

USDA 0 

USFWS 9 

USFWS Contractors 2 

Enbridge 14 

Enbridge Contractors 1,377 

Total  1,436 

* current as of 08/30/10 

Enbridge contractors personnel decreased by 401 (23% reduction in size). 

Two boat operators were demobilized today from Division C. 42 of the 100 additional personnel 

requested yesterday were mobilized   Contractors at Locations C3.2, C1.5, C3, and C5 are being 

demobilized on September 3
rd

 due to a change in contract. Two prime contractors will be established. 

 

Contractor oversight noted that Location C4 staffing went from 42 personnel yesterday to 13 personnel 

today.
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5.0 Definition of Terms 
ATSDR   Agency for Toxic Substances and Disease Registry  

CCPH   Calhoun County Public Health  

CIC  Community Involvement Coordinator 

DMU  Data Management Unit 

EMT  Emergency Medical Technician 

ENVL  Environmental Unit Leader 

EPA  Environmental Protection Agency 

ERRS  Emergency and Rapid Response Services 

ERT  Emergency Response Team 

EU  Environmental Unit 

FOB  Field Observer 

GLNPO  Great Lakes National Program Office 

H2S  Hydrogen Sulfide 

HASP  Health and Safety Plan 

IAP  Incident Action Plan 

IC  Incident Commander 

ICP  Incident Command Post 

IN  Indiana 

JIC  Joint Information Center 

LEL  Lower Explosive Limit 

LNO  Liaison Officer 

LSC  Logistics Section Chief 

MDA  Michigan Department of Agriculture 

MDCH  Michigan Department of Community Health 

MDMB  Michigan Department of Management and Budget 

MDNRE   Michigan Department of Natural Resources and Environment  

MI   Michigan  

MIOSHA  Michigan Occupational Safety and Health Administration  

MP  Mile Post 

NRC    National Response Center  

NOAA   National Oceanic and Atmospheric Administration  

NPFC  National Pollution Fund Center 

OSHA   Occupational Safety and Health Administration  

PHMSA   Pipeline and Hazardous Materials Administration 

PIO  Public Information Officer 

PPE  Personal Protective Equipment 

Ppbv  Parts Per Billion Volume 

ppm  Parts Per Million 

POTW  Publicly Owned Treatment Works 

QA/QC  Quality Assurance/Quality Control 

RP  Responsible Party 

SCAT  Shoreline Contamination Assessment Team 

START   Superfund Technical Assessment and Response Team  

T&D  Transfer and Disposal 

UC  Unified Command 

USDA  United States Department of Agriculture 

USCG   United States Coast Guard  

USDOT   United States Department of Transportation  

U.S. EPA  United States Environmental Protection Agency 

USFWS   United States Fish and Wildlife Service  

yd
3
  Cubic Yards 

VOCs   Volatile Organic Compounds  
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6.0 Source of Additional Information 

6.1 Additional Information 

For additional information please refer to http://www.epa.gov/enbridgespill.html. For sampling 

analysis data, please see http://www.epa.gov/enbridgespill/data/datawater.html. 

6.2 Reporting Schedule 

SITREPs have been created daily and will continue until the UC establishes a different reporting 

schedule, in conjunction with the planning cycle.  

7.0 Situational Reference Materials 

See attached Map, entitled “Kalamazoo River/Enbridge Spill Overview Map,” for more 

information. 

See attached Unified Command Organizational Charts (ICS 207) entitled, “Enbridge Pipelines 

Response Unified Command”, “Planning Section”, “Operations”, and “Division C.” 

http://www.epa.gov/enbridgespill.html
http://www.epa.gov/enbridgespill/data/datawater.html
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Figure 1 Unified Command 
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Figure 2 Planning 
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Figure 3 Operations 
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Figure 4 Division C 


